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ESTIMATE RUN 11/04/2003

ESTIMATE SUMMARY 14:21:18

CONTID: C14014         ESTIMATE NO: 0006 PROG 2002

PCN: 14014-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Deck Rehab/Str F-14-Y PERCENT TIME:

PROJECT NO: BR 0703-283                   

Deck Rehab/Str F-14-Y

NAME OF ROAD: 070

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 10/25/2003 DATE TIME STARTED 06/02/2003

2350 E. 70TH AVE. DATE LET 05/01/2003 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 05/07/2003 DATE TIME STOPPED 10/24/2003

 DATE CONTRACT EXECUTED 05/29/2003 DATE ACCEPTED 10/24/2003

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 06/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 399,446.33 PARTICIPATING $ $ 28,825.25

AWARD PROJECT AMT: 478,228.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -275.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

28,825.25

28,825.25

28,549.49

$

$

$

$

399,446.33

0.00

399,446.33

0.00

399,446.33

-2,478.40

0.00

396,967.93

0.00

AMOUNT DUE 396,967.93 28,549.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 28,549.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

70.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 14014-BID    ESTIMATE RUN 11/04/2003

PROJECT: BR 0703-283                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 272.000

0.000

202-00240  
 

272.000

SY  

11.85000 3,223.20272.000

0.00

0010 *REMOVAL OF PAVEMENT MARKING 483.000

0.000

202-00250  
 

483.000

SF  

2.15000 1,038.45483.000

0.00

0015 *REMOVAL OF GUARDRAIL TYPE 3 124.000

0.000

202-01130  
 

124.000

LF  

2.67000 331.08124.000

0.00

0020 *RESET LUMINAIRE 1.000

0.000

210-00760  
 

1.000

EACH

2,160.00000 2,160.001.000

0.00

0025 *RESET GUARDRAIL TYPE 3 191.000

0.000

210-01130  
 

191.000

LF  

6.85000 1,308.35191.000

0.00

0030 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.040

0.000

403-00720  
 

10.040

TON 

120.00000 1,204.8010.040

0.00

0035 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 
CO #2 - ITEM DELETED

0.000

0.000

403-34771  
 

0.000

TON 

71.00000 0.000.000

0.00

0037 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 
CO #2 - ITEM ADDED

132.620

0.000

403-33871  
 

132.620

TON 

71.00000 9,416.02132.620

0.00

0040 *EMULSIFIED ASPHALT (SLOW-SETTING) 125.000

0.000

411-10255  
 

125.000

GAL 

10.85000 1,356.25125.000

0.00

0045 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

850.00000 3,400.004.000

0.00

0050 *PULL BOX (16"X16"X6") DEEP 1.000

0.000

613-07016  
 

1.000

EACH

204.00000 204.001.000

0.00
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PCN: 14014-BID    ESTIMATE RUN 11/04/2003

PROJECT: BR 0703-283                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

2,222.00000 2,222.001.000

0.00

0060 *CONSTRUCTION SURVEYING 0.450

0.550

625-00000  
 

1.000

L S 

2,770.00000 2,770.001.000

1,523.50

0065 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0070 *THERMOPLASTIC PAVEMENT MARKING 1,005.000

0.000

627-00002  
 

1,005.000

SF  

3.25000 3,266.251,005.000

0.00

0075 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2.000

0.000

627-00012  
 

2.000

GAL 

215.00000 430.002.000

0.00

0080 *FLAGGING 276.500

0.000

630-00000  
 

276.500

HOUR

19.00000 5,253.50276.500

0.00

0085 *TRAFFIC CONTROL INSPECTION 66.000

0.000

630-00007  
 

66.000

DAY 

54.00000 3,564.0066.000

0.00

0090 *TRAFFIC CONTROL MANAGEMENT 43.000

0.000

630-00012  
 

43.000

DAY 

350.00000 15,050.0043.000

0.00

0095 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000

1.000

630-80335  
 

2.000

EACH

108.00000 216.002.000

108.00

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

9.000

630-80341  
 

18.000

EACH

54.00000 972.0018.000

486.00

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.500

12.500

630-80342  
 

25.000

EACH

54.00000 1,350.0025.000

675.00
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PCN: 14014-BID    ESTIMATE RUN 11/04/2003

PROJECT: BR 0703-283                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000

9.000

630-80343  
 

18.000

EACH

54.00000 972.0018.000

486.00

0115 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 265.500

265.500

630-80344  
 

531.000

SF  

19.00000 10,089.00531.000

5,044.50

0120 PORTABLE MESSAGE SIGN PANEL 1.500

1.500

630-80355  
 

3.000

EACH

8,500.00000 25,500.003.000

12,750.00

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

1.000

630-80358  
 

2.000

EACH

825.00000 1,650.002.000

825.00

0130 *DRUM CHANNELIZING DEVICE 20.500

20.500

630-80360  
 

41.000

EACH

32.00000 1,312.0041.000

656.00

0135 CONCRETE BARRIER (TEMPORARY) 200.000

200.000

630-80370  
 

400.000

LF  

14.00000 5,600.00400.000

2,800.00

0140 *TRAFFIC CONE 75.000

75.000

630-80380  
 

150.000

EACH

8.50000 1,275.00150.000

637.50

0145 IMPACT ATTENUATOR (TEMPORARY) 0.500

0.500

630-85010  
 

1.000

EACH

4,100.00000 4,100.001.000

2,050.00

0150 F/A MINOR CONTRACT REVISIONS ITEM DELETED - 105 DATED 
10/24/03

0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0155 F/A OJT COLORADO TRAINING PROGRAM ITEM DELETED - 105 
DATED 10/24/03

0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A ON-THE-JOB TRAINEE ITEM DELETED - 105 DATED 
10/24/03

0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14014-BID    ESTIMATE RUN 11/04/2003

PROJECT: BR 0703-283                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A TRANSPORTATION OF HAZARDOUS MATERIAL ITEM DELETED 
- 105 DATED 10/24/03

0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

0170 F/A HEALTH AND SAFETY OFFICER 2,821.500

783.750

700-70591  
 

3,605.250

F A 

1.00000 3,605.253,605.250

783.75

CAT 137,839.1528,825.25137,839.15CURRENT AMT0200 $ $ $

CAT NO0300 STR. F-14-Y 

0175 *REMOVAL OF ASPHALT MAT (PLANING) 1,000.000

0.000

202-00240  
 

1,000.000

SY  

11.85000 11,850.001,000.000

0.00

0180 REMOVAL OF BRIDGE RAILING 593.000

0.000

202-00425  
 

593.000

LF  

7.35000 4,358.55593.000

0.00

0185 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1,171.000

0.000

202-00450  
 

1,171.000

SY  

70.00000 81,970.001,171.000

0.00

0190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 226.000

0.000

202-00454  
 

226.000

SY  

90.00000 20,340.00226.000

0.00

0195 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 
ITEM DELETED - 105 DATED 10/24/03

0.000

0.000

202-00456  
 

0.000

SY  

128.00000 0.000.000

0.00

0200 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 
ITEM DELETED - 105 DATED 10/24/03

0.000

0.000

202-00460  
 

0.000

SY  

335.00000 0.000.000

0.00

0205 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 
ITEM DELETED - 105 DATED 10/24/03

0.000

0.000

202-00462  
 

0.000

SY  

390.00000 0.000.000

0.00

0210 SANDBLASTING REINFORCING STEEL 241.000

0.000

202-05100  
 

241.000

SY  

4.50000 1,084.50241.000

0.00
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PCN: 14014-BID    ESTIMATE RUN 11/04/2003

PROJECT: BR 0703-283                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:18

CUMULATIVE
AMOUNT

CAT NO0300 STR. F-14-Y 

0215 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 
CO #2 - ITEM DELETED

0.000

0.000

403-34771  
 

0.000

TON 

71.00000 0.000.000

0.00

0217 *HBP (GR S) (100) (PG 76-28) CO #2 - ITEM ADDED 143.480

0.000

403-33871  
 

143.480

TON 

71.00000 10,187.08143.480

0.00

0220 *GEOTEXTILE (PAVING) 220.000

0.000

420-00500  
 

220.000

SY  

5.45000 1,199.00220.000

0.00

0225 PROVIDE TEMPORARY SUPPORT ITEM DELETED - 105 DATED 
10/24/03

0.000

0.000

509-08100  
 

0.000

L S 

3,200.00000 0.000.000

0.00

0230 BRIDGE DRAIN (SPECIAL) 4.000

0.000

513-00690  
 

4.000

EACH

1,780.00000 7,120.004.000

0.00

0235 *WATERPROOFING (MEMBRANE) 1,003.000

0.000

515-00120  
 

1,003.000

SY  

10.00000 10,030.001,003.000

0.00

0240 CONCRETE CLASS DT (DECK TOPPING) 79.750

0.000

601-03540  
 

79.750

CY  

123.00000 9,809.2579.750

0.00

0245 STRUCTURAL CONCRETE COATING 464.000

0.000

601-40300  
 

464.000

SY  

5.45000 2,528.80464.000

0.00

0250 REINFORCING STEEL ITEM DELETED - 105 DATED 10/24/03 0.000

0.000

602-00000  
 

0.000

LB  

4.45000 0.000.000

0.00

0255 BRIDGE RAIL TYPE 7R 650.000

0.000

606-10750  
 

650.000

LF  

100.00000 65,000.00650.000

0.00

0260 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 300.000

0.000

607-53137  
 

300.000

LF  

20.00000 6,000.00300.000

0.00
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PCN: 14014-BID    ESTIMATE RUN 11/04/2003

PROJECT: BR 0703-283                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:18

CUMULATIVE
AMOUNT

CAT NO0300 STR. F-14-Y 

0265 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 300.000

0.000

607-53161  
 

300.000

LF  

30.00000 9,000.00300.000

0.00

0270 *2 INCH ELECTRICAL CONDUIT 330.000

0.000

613-00200  
 

330.000

LF  

15.00000 4,950.00330.000

0.00

CAT 245,427.180.00245,427.18CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,150.00000 8,150.001.000

0.00

0280 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0285 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

530.00000 530.001.000

0.00

CAT 16,180.000.0016,180.00CURRENT AMT0400 $ $ $

$ 399,446.3328,825.25$399,446.33$CURRENT AMTPROJECT TOTAL


